**MSC – Dzaipi – notes on beginning of activities on grant**

September 16, 2026

During the months of July and August there were electrical works going on at Pagirinya refugee settlement, where the ICT hub is located, and the sisters were able to connect the ICT hub to the local power grid, which is a necessary precondition for the hub to work.
They have now started procuring furniture and equipment. Furniture has been ordered and is currently being manufactured. Computers and the rest of equipment will be purchased once the furniture is delivered and the centre is ready, so that there is safe storage for them.
In the meantime, the sisters managed to secure a hall within Dzaipi village, so that they can actually proceed with the creation of a second ICT hub which will be more accessible to youth from the host community, since they will not need to travel to Pagirinya.
Since at the time of the transfer the exchange rate to UGX was higher than at the budgeting time, the sisters will be able to buy additional equipment and furnishing both centres, thus reaching more youth.
During these months, sisters and staff also worked at drafting rules and regulations for the use of the ICT hubs, and defining a reasonable and affordable price list for services available to the public, to engage the community in ensuring proper care, ownership and sustainability to the project.